

CHANGE ORDER**NO. 01**DATE
February 3, 2019

JOB NUMBER

PROJECT NAME: Malahat Multi-purpose Cultural Centre
CONTRACTOR: Built Contracting Ltd
OWNER: Malahat Nation

The contract is changes as follows:

Scope of Work:

Total extra work for: Providing Performance, Labour and Material bonds for the Mechanical, Electrical and roofing contracts, Refer to attached Built Contracting Ltd. Contemplated Change Notice CCN 001

Reason for Change:

Bonding requested as part of owners and funders contractual requirements

The original contract amount was \$ 4,996,343.04

The net change by previously authorized Change Orders **\$0.00**

The revised Contract Amount prior to this Change Order \$ 4,996,343.04

The amount of this Change Order is **\$0.00**

The revised Contract Amount including this Change Order \$ 4,996,343.04

This change order alters the amounts in the Schedule of Values as outlined below:

Mechanical	Original value	\$590,000.00	Increase	\$10,467.55	Revised Value	\$600,467.55
Electrical	Original value	\$285,000.00	Increase	\$8,456.10	Revised Value	\$293,456.10
Roofing	Original value	\$350,000.00	Increase	\$9,000.00	Revised Value	\$359,000.00
Guarantees & Bonds	Original value	\$35,000.00	Decrease	(\$31,535.15)	Revised Value	\$3,473.85
Contingency	Original value	\$75,000.00	Increase	\$3,602.50	Revised Value	\$78,602.50

The Contract Time will be extended by **zero** days as a result of this Change Order

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR, OWNER AND FUNDER

Scott M. Kemp Architect
ARCHITECT

4427 River Rd, Delta BC
ADDRESS

BY

Scott Kemp
NAME

February 3, 2019
DATE

Built Contracting Ltd
Contractor

2620 Ross Road, Nanoose Bay BC, V9P 9A6
ADDRESS

BY

Mike McKinnon
NAME

DATE

Malahat Nation
Owner

110 Thunder Rd, Mill Bay BC V0R 2P4
ADDRESS

BY

Renee Racette
NAME

DATE

FNHA
Funder

540-757 West Hastings Street
ADDRESS

BY

Dustin Hall
NAME

DATE

Attachment: Built Contracting Ltd. Contemplated Change Notice CCN 001